
Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington 	 s

Meeting Held February 17, 2004
	 RIMAR	 ^0^9:30 am to 11:30 am

V

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Date:	 lq 5
Mike Collins Project Manager, DOE-RL

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

C/ L- b — 9A-'- '	 Date: ^-34 27r/

Eric Van Mason, Project Manager, Washington State Department of Ecology

Contractor Concurrence

Date: 3 1Of
Anthony Miskho, LDR Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comp rised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Summary of Commitments
Attachment 4 Workshop Schedule and Status



Electronic Distribution:

J. Ayres Ecology
D. Bartus EPA
L. Bostic BNI
S. B. Cherry FH
M. S. Collins DOE-RL
B. Cum BNI
J. D. Doughty CH2M Hill
R. H. Gurske FH
J. B. Hebdon DOE-RL
M. F. Jarvis DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
R. P. 011ero BHI
J. E. Rasmussen DOE-ORP
W. Russell DOE-ORP
G. H. Sanders DOE-RL
E. R. Skinnarland Ecology
H. T. Tilden PNNL
E. Van-Mason Ecology
B. D. Williamson DOE-RL
R. W. Wilson Ecology
D. M. Yasek BHI

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment I

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held February 17, 2004
9:30 am to 11:30 am

1. Last meeting minutes

2. Hot topics

• Ecology LDR Project Manager —Eric Van Mason
• Draft data sheet changes for CY2003 LDR Report —Handout discussed
• Elimination of 618-4 Du/Oil Drums and related activities

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers

4. Action Item Status

5. Workshop items

• See Attachment 4 of previous minutes

6. Next meeting (date and time): March 16th, 2004, 9:30 —11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held February 17, 2004
9:30 am to 11:30 am

Attendance List

Name	 Organization

R. W. Wilson Ecology
E. Van Mason Ecology
A. G. Miskho FH
H. T. 'Tilden PNNL
J. D. Doughty CH2M HILL
D. M. Yasek BHI
M. S. Collins DOE-RL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held February 17, 2004
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
Pa

10-2003-01 DOE-ORP Draft text to add into location-specific data
sheets question 2.11.2 for SST and DST.

10-2003-02 DOE-ORP Draft Volume I Tables 3-3 and 3-4 for the
CY2003 LDR Report.

06-2003-01 DOE-ORP Identify coordination opportunities between
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecoloa.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 176
Richland, Washington

Meeting Held February 17, 2004
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics Last Date I Status of discussions (not
discussions to yet started/
start ongoing/com leted

From March 14, 2002 Resolution of Dispute
Consolidation of requirements documents and Feb 2003 ongoing
any other new agreements from workshops
From July 16, 2003 Ecology letter
Comment #1: ®RP LDR Assessments An	 st 2003 ongoing
Comment #5: Characterization (SST/DST August 2003 ongoing
related
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